Sun Mon Tue Wed Thu Fri Sat
1
2 3 4 5 6 7 8
Commence Economic
Development
Comments Review.
9 10 11 12 13 14 15
16 17 18 19 20 21 22
Letter of Avail. of Notice of Availability DEIS review period
DEIS mailed of DEIS published clock begins
23 24 25 26 27 28 29
BOCC work session- | Open House-Public
Comp Plan schedule information on DEIS
30 31
Land Use Inventory
work completed

2003




Sun Mon Tue Wed Thu Fri Sat
1 2 3 4 5
Public Open House BOCC work session-
DEIS DEIS
6 7 8 9 10 11 12
DEA submits internal | Public Open House BOCC work session- | Technical Advisory
review draft FPIA DEIS Dockets Committee Mtg.
report
13 14 15 16 17 18 19
Public Open House Steering Committee
DEIS Mtg.
BOCC Work Session
FPIA
20 21 22 23 24 25 26
Public Open House
DEIS
27 28 29 30
Public review Draft Public Open House Preferred Alt. Criteria
FPIA report released | DEIS Matrix Completed

Economic Dev. Chapter
of Comp plan revised

2003




May

Sun Mon Tue Wed Thu Fri Sat
1 2 3
Revenue Forecast
Completed
4 5 6 7 8 9 10
End of DEIS review BOCC Work Session
period Revenue Forcast
11 12 13 14 15 16 17
DEIS comments Technical Advisory
tracking matrix Committee Mtg.
completed
18 19 20 21 22 23 24
Steering Committee Response to Comments
Mtg. on DEIS completed.
25 26 27 28 29 30 31




June

Sun Mon Tue Wed Thu Fri Sat
1 2 3 4 5 6 7
BOCC Work Session
Economic
Development Chapter
8 9 10 11 12 13 14
Staff Report re: Technical Advisory
Selection of Preferred Committee Mtg.
Alternative . .
1* Joint work session
BOCC/Planning
commission
15 16 17 18 19 20 21
Steering Committee 2" Joint work session
Mtg. BOCC/Planning
Commission
22 23 24 25 26 27 28
BOCC-Public
Hearing-Preferred
Alternative
29 30




Sun Mon Tue Wed Thu Fri Sat
1 2 3 4 5
BOCC Deliberation | Refine Land o w
and Selection of Use/Trans/Cap
Preferred Alternative | Facilities Elements
6 7 8 9 10 11 12
Technical Advisory
Mtg.
13 14 15 16 17 18 19
Final Land use Map Steering Committee
prepared Mtg.
TAZ Allocation
Commences
20 21 22 23 24 25 26
27 28 29 30 31
Public Open House
#1




Sun Mon Tue Wed Thu Fri Sat
1 2
3 4 5 6 7 8 9
Public Open House
#2
TAZ Allocation
Submitted to RTC
10 11 12 13 14 15 16
Technical Advisory
Mtg.
17 18 19 20 21 22 23
Steering Committee
Mtg.
24 25 26 27 28 29 30
Trans. Model Outputs
received from RTC
31




September

Sun Mon Tue Wed Thu Fri Sat
1 2 3 4 5 6
Final Land
Use/Trans/Cap.
Facilities Elements
7 8 9 10 11 12 13
Staff Report Mail-out | Technical Advisory
for PC hearing Mtg.
14 15 16 17 18 19 20
Steering Committee
Mtg.
21 22 23 24 25 26 27
First Planning
Commission Hearing
28 29 30




Sun Mon Tue Wed Thu Fri Sat
1 2 3 4
Planning Commission
Hearing
5 6 7 8 9 10 11
Planning Commission
Hearing
12 13 14 15 16 17 18

Last Planning
Commission Hearing

19 20 21 22 23 24 25

26 27 28 29 30 31




November

Sun Mon Tue Wed Thu Fri Sat
1
2 3 4 5 6 7 8
BOCC Work Session Staff Report and
BOCC mail-out
9 10 11 12 13 14 15
16 17 18 19 20 21 22
23 24 25 26 27 28 29
BOCC Hearing THANKSGIVING
>
(] Y ‘ (]
30




December

Sun Mon Tue Wed Thu Fri Sat
1 2 3 4 5 6
7 8 9 10 11 12 13
BOCC Deliberation
and Decision
(if necessary)
14 15 16 17 18 19 20
21 22 23 24 25 26 27
~
28 29 30 31




